

AFRICA CENTRE OF EXCELLENCE FOR NEGLECTED TROPICAL DISEASES
AND FORENSIC BIOTECHNOLOGY,
AHMADU BELLO UNIVERSITY, ZARIA.

MINUTES OF THE 10TH PROCUREMENT COMMITTEE MEETING HELD ON
WEDNESDAY 10TH JANUARY, 2018 2.33 PM IN THE CONFERENCE ROOM OF THE
CENTRE FOR BIOTECHNOLOGY RESEARCH AND TRAINING, A. B. U. ZARIA

1.00	ATTENDANCE	ACTION
1.01	Prof. Y.K.E. Ibrahim - Deputy Centre Leader (Chairman)	
1.02	Prof. J. Kabir - Project Coordinator	
1.03	Prof. H. M. Inuwa - CBRT Director	
1.04	Prof. M. Mamman - Prin. Investigator, Typanosomiasis	
1.05	Mr. I. Nuhu - Procurement Officer	
1.06	Mr. I. Salisu - Project Accountant	
1.07	Mr. S. K. Yashim - Secretary	
1.08	Companies In Attendance:	
1.09	M. B. Abubakar Enterprises	
1.10	Yukas Investments Ltd.	
1.11	Nnabiz & Sons Ltd.	
1.12	Isasha Investment Limited	
1.13	Urban Code Nig. Limited	
1.14	Mahadi Services Resources Ltd.	
2.00	APOLOGY	
2.01	Prof. J. K. P. Kwaga - Prin. Investigator, Rabies	
2.02	Prof. I. S. Ndams - Prin. Investigator, Filariasis	
2.03	Prof. M. N. Shuaibu - Head, Dept. Biochemistry	
2.04	Prof. J. H. Makun - Monitoring & Evaluation Officer	
2.05	Mr. U. Umar - Internal Auditor	
3.00	OPENING	
3.01	The Chairman, Prof. Y.K.E. Ibrahim welcomed members to the 10 th	
3.02	Procurement Meeting at 2:33 p.m. He said that the Meeting was in respect	
3.03	of Project 1 Lot 2: Procurement installation of ACENTDFB Laboratory	
3.05	Equipment. He explained to the six (6) firms present, who had earlier	
3.06	bided for Project that a comprehensive new architectural design had been	
3.07	drawn for the Animal House which brought changes. The Bill of Quantities	
3.08	was also reviewed in line with the new architectural drawing; making it	
3.09	necessary for re-bidding of the project. The new architectural drawing and	
3.10	the Bill of Quantities were distributed to members including the six	
3.10	contracting firms.	
3.11	The bidding firms were given opportunity to give a date for submissions of	
3.12	their bids, not later than 7 days. They unanimously agreed to submit on	
3.13	Wednesday, 17 th January, 2018 at 2.00 p.m. Both submissions and opening	
3.14	of bids would be carried out on the same day. Each firm was requested to	
3.15	express its view, if it had any objection. Below were the responses each	
3.16	firm gave:	

3.16	S/N	Firm	Response	
3.17	1	Yukas & Sons Venures	No objection	
3.18	2	Nnabiz & Sons Limited	No objection	
3.19	3	Urban Code Nigeria Limited	No objection	
3.20	4	A. B Abubakar Enterprises	No objection	
3.21	5	Isasha Investment Limited	No objection	
3.22	6	Mahadi Services Resources Limited.	No objection	
3.23	One of the firms made an observation on the Bill of			
3.24	Quantities, where paint would be required, but no indication			
3.25	of that was made for the purpose of bidding, hence the need			
3.26	for clarification. His observation was appreciated. Having			
3.27	noted the error, it was expected that the winner of project			
3.28	should know the right thing to do.			
4.00	ANY OTHER BUSINESS:			
4.01	1. Project 2 Lot 1: Construction of Animal House			
4.02	The firm, Femimat Concept Limited was selected to carry out the above			<i>Femimat Concept Ltd & Proc. Officer</i>
4.03	project, unfortunately, its submission was N62,738,323.21 million above			
4.04	the in-house estimate of N58 million. The firm was asked to beat down the			
4.05	amount. Instead, it requested for one (1) day grace to decide, which was			
4.06	granted. However, it was asked to make her submission to the			
4.07	Procurement Officer on the following day, being Thursday, 11 th January,			
4.08	2018 at 8.00 am unfailingly.			
5.00	ADJOURNMENT			
5.01	In the absence of any other business, the Meeting closed at 3.57 pm			
	Prof. Y. K. E. Ibrahim Chairman		S. K. Yashim Secretary	