Action Plan 7: Institutional Impact (DLR 7) Development Imp	pact										
Sub-Action DLI 7.5: Institutional Milestones		 	 	 	 	 	 				
Milestone 1: Increased IGR and Product Commercialization								1			
Strategy											
Activity 1: Furnishing of Research and Innovation unit which	The first four acvtivities, namely review of										
houses IPTTO (involves selection of furnitures and items to be	Policy document on University fund raising,										
procured, preparation of bill of quantities, bidding, selection and											
award of contract, and installation of items)	development of ABU commercial entities										
	document, appointment of a dedicated desk							1			
	officer for fund raising and establishment of							1			Director, DAPM, Procuremen
	IPTTO has already been carried out in 2023.								15000.00	100000.00	Officer
Milestone 5: Strengthening the Advancement Office and	The first two activities under this milestone, namely										
Establishment of a Tracer System	training of staff of the Directorate of University										
	Advancement on digital skills and development of										
	instruments for the tracer studies have been carried										
	out in 2023.										